



INFORMATIVE NOTE

Project identification: BESS-8MVA/8MWh-SV1

BESS-6MVA/6MWh-BV1

Subject: Postponement of the deadline for submission of EOIs

Within the scope of the Procurement Process for an Independent Storage Provider (ISP) for an 8MVA/8MWh and a 6MVA/6MWh Battery Energy Storage System (BESS) in São Vicente and Boa Vista island, respectively, published on May 31st, the Ministry of Industry, Trade and Energy (MICE), represented by the National Directorate of Industry, Trade and Energy (DNICE), hereby inform that:

1. Due to requests for postponement of the deadline for submission of Expressions of Interest (EOIs), MICE/DNICE after analysis, accepted these requests on the basis of the reasons provided. The deadline for submission is therefore postponed to **July 31st, 2023**, as opposed to the date initially indicated (July 14th);
2. A new date for submitting a request for clarification is made available, which is now until July 21st and the answers will be given by July 25th;
3. The new and amended Pre-Qualification and Tendering Time Schedule is attached (Annex I) to this notice.

Regarding any clarification, please contact rito.evora@mice.gov.cv and/or carlos.amonteiro@mice.gov.cv.

Best regards,

Praia, 13th of July 2023

Directorate of Industry, Trade and Energy
National Director of Industry, Trade and Energy

Rito Evora

Project: BESS-8MVA/8MWh-SV1 | BESS-6MVA/6MWh-BV1

Avenida Amílcar Cabral, nº 27, 1º Andar, Plateau, Cidade da Praia, República de Cabo Verde | T: (+238) 260 48 34



Annex I: Amended Pre-Qualification and Tendering Time Schedule

The tentative timeline for the tender process for the Project, commenced since the publication of the REOI document.

Item	Description	Date
1	Release of REOI	31 st of May 2023
2	Deadline for submission of clarification questions	21 st of July 2023
3	Deadline for Submission of Expression of Interest	31 st of July 2023
4	Information to Shortlisted Applicants (Bidders)	11 th of August 2023
5	Tentative Release of Request for Proposals	25 th of August 2023